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1 Introduction

In this document, the introduction will present a general summary of the project, and the
list of the meetings held by the group members.

In section 2, comments that other groups that will work using the DaCoPAnN project as a
basis might find interesting are presented.

In section 3, the working hours of the first DaCoPANn team members can be found.

1.1 Summary
1.1.1 Communication means

The mailing list and forums were essential in communication. The forum was necessary
as discussion point for unclear issues and agreements, specially during the requirements
specification document creation, the design of the XML DTD and the preparation of the
trip to Petrozavodsk and finally in the unofficial section /dev/null. The mailing lists were
massively used for high priority issues, time critical tasks, or communication with super-
visors and client. The Team Wiki web system allowed publishing the created documents
and making them available for supervisors and interested audiences. The CVS reposi-
tory was essential in sharing source code and documentation during their creation. The
repository was stored in the computer science department of the university of Helsinki for
most of the project process, but during the stay of the Helsinki team in Petrozavodsk the
repository was stored locally in the department of computer science of the university of
Petrozavodsk.

1.1.2 Software process

Roles in the project were assigned at the beginning of the process. Most of the tasks and
responsibilities of the different roles were shared among all the members of the group.
The chosen software process model was the waterfall model. At some stages it was proved
to be more efficient to overlap its phases and make the process flexible, essentially due to
time limitations.

1.1.3 Documents produced

Project plan

Requirements document

Networking scenarios document

Design document: Analyzer

Design document: Animator



e Javadoc documentation for Animator
¢ Implementation document: Analyzer
¢ Implementation document: Animator
e Test plan document: Analyzer

e Test plan document: Animator

e Test execution document

e Test execution document: Analyzer
e Test execution document: Animator
e Installation instructions document: Animator
e User manual for Analyzer

e User manual for Animator

e Conclusion: end report.

e Minutes of the meetings.

e DaCoPAn glossary.

e Presentation used in the DaCoPAN demos.

1.2 Meetingsheld
1.2.1 Common meetings

— January 23, 2004: Alejandro Fernandez Rey, secretary; Jari Aarniala, absent.
— January 27, 2004: Carlos Arrastia Aparicio, secretary.

— January 28, 2004: Jari Aarniala, secretary; Jonathan Brown, absent.

— January 29, 2004: Jarkko Laine, secretary; Vesa Vainio, absent.

— January 30, 2004: Jarkko Laine, secretary; Vesa Vainio, absent.

— February 03, 2004: Vesa Vainio, secretary.

— February 05, 2004: Alejandro Fernandez Rey, secretary.

— February 06, 2004: Vesa Vainio, secretary.

— February 10, 2004: Jari Aarniala, secretary.



May 03, 2004: Jari Aarniala, secretary; Andrei Salo, absent.
May 06, 2004: Alejandro Fernandez Rey, secretary.
May 10, 2004: Mikhail Kryshen, secretary.

1.2.2 List for P-Group

January 24, 2004: Andrey Ananin, secretary.

January 27, 2004: Andrey Salo, secretary.

January 29, 2004: Mikhail Kryshen, secretary.

February 01, 2004: Andrey Salo, secretary.

February 04, 2004: Andrew Ananin, secretary.

February 05, 2004: Andrey Salo, secretary; Mikhail Kryshen, absent.
February 08, 2004: Mikhail Kryshen, secretary.

February 14, 2004: Andrey Salo, secretary.

February 18, 2004: Andrey Ananin, secretary.

February 23, 2004: Mikhail Kryshen, secretary.

February 26, 2004: Andrey Salo, secretary; Dmitry Korzun, absent. (inspection meet-
ing)
February 28, 2004: Andrey Ananin, secretary; Yury Bogoyavlenskiy, supervisor.

March 03, 2004: Andrey Salo, secretary; Andrey Ananin, chairman; Kirill Kulakov,
Mikhail Kryshen, Dmitry Korzun, absent.

March 06, 2004: Andrey Ananin, secretary; Andrey Salo, chairman; Kirill Kulakov,
Mikhail Kryshen, absent.

March 11, 2004: Mikhail Kryshen, secretary.

March 15, 2004: Andrey Salo, secretary.

March 18, 2004: Andrey Ananin, secretary; Andrey Salo, absent.
March 22, 2004: Mikhail Kryshen, secretary.

March 25, 2004: Andrey Salo, secretary.

March 29, 2004: Andrey Ananin, secretary.

April 01, 2004: Mikhail Kryshen, secretary.
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— April 05, 2004: Andrey Salo, secretary; Viktor Surikov, absent. (design document
inspection)

— April 08, 2004: Andrey Salo, secretary.

— April 12, 2004: Mikhail Kryshen, secretary; Andrey Ananin, absent.

— April 14, 2004: Andrey Salo, secretary.

— April 19, 2004: Andrey Ananin, secretary.

— April 22, 2004: Mikhail Kryshen, secretary.

— May 10, 2004: Mikhail Kryshen, secretary; Andrey Salo, Andrey Ananin, absent.
— May 13, 2004: Andrey Ananin, secretary; Viktor Surikov, absent.

— May 17, 2004: Andrey Ananin, secretary; Andrew Salo, absent.

— May 19, 2004: Andrey Salo, secretary; Viktor Surikov, absent.

— May 24, 2004: No minutes were taken.

— May 27, 2004: No minutes were taken.

1.2.3 List for H-Group

— January 21, 2004: No minutes were taken.

— January 23, 2004: Alejandro Fernandez Rey, secretary.

— January 25, 2004: Alejandro Fernandez Rey, secretary; Vesa Vainio, absent.
— February 01, 2004: Jari Aarniala, secretary; Vesa Vainio, absent.

— February 12, 2004: Jarkko Laine, secretary.

— February 17, 2004: Jari Aarniala, secretary.

— February 19, 2004: Jarkko Laine, secretary; ; Jari Aarniala, absent.

— February 24, 2004: Jarkko Laine, secretary.

— February 27, 2004: Vesa Vainio, secretary; Alejandro Fernandez Rey, absent.
— March 02, 2004: Alejandro Fernandez Rey, secretary.

— March 04, 2004: Jari Aarniala, secretary.

— March 09, 2004: Carlos Arrastia Aparicio, secretary (requirements document review).

— March 11, 2004: Jarkko Laine, secretary.
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— March 23, 2004: Vesa Vainio, secretary; Alejandro Fernandez Rey, Carlos Arrastia
Aparicio, absent.

— March 25, 2004: Alejandro Fernandez Rey, secretary

— March 30, 2004: Carlos Arrastia Aparicio, secretary.

— April 01, 2004: Jari Aarniala, secretary.

— April 06, 2004: Jarkko Laine, secretary.

— April 13, 2004: Jarkko Laine, secretary, Jonathan Brown, absent.

— April 15, 2004: Carlos Arrastia Aparicio, secretary; Alejandro Fernandez Rey, absent.

— April 20, 2004: Vesa Vainio, secretary; Alejandro Fernandez Rey, Carlos Arrastia
Aparicio, absent.

— April 27, 2004: Alejandro Fernandez Rey, secretary.
— May 19, 2004: No minutes were taken
— May 25, 2004: Alejandro Fernandez Rey, secretary.

2 Commentsfor next DaCoPAN teams

In this section, the first DaCoPAnN group lists improvements or corrections that might be
helpful for further DaCoPAN development teams.

2.1 Analyzer

The basic version of analyzer does not supported the following features:

Additional logs. The option for this log was implemented but no more.
Other protocols. The protocols like FTP, SSH, IPv6 did not implemented.
Calculate variables. Most of protocol variables are not calculated.

Splitter. In basic version the algorithm for split messages implement only for two hosts.
Also algorithm for defragment HTTP messages should be correct after implement-
ing Additional log support.

Average time alignment. It will be nice if analyzer can calculate average time align-
ment.

Additional hosts. Basic version of analyzer support only two hosts.

Configuration file. Most analyzer options are include in header files. It should be de-
tailed in separate file.



2.2 Animator
2.2.1 MSC panel

1. There could be some way to visually represent the scale. One example would be to
have a separate column for drawing some kind of scale ticks. Major ticks for full seconds,
smaller ticks for tenths of seconds, still smaller for hundredths etc. The smallest visible
tick would of course depend on the scale. The column model and the drawing code
could rather easily be manipulated to support this, although currently the extension is not
possible by inheritance or though an API, changing the code is required.

2. It could be possible to mark time intervals (subsets of the whole network exchange
data) for different kinds of numerical analysis, like the number of units in the interval,
total payload to one direction in the interval, etc.

3. Different drawing options both for the drawing area (protocol headers) and the columns
(host variables) to avoid variable overlaps.

2.2.2 Scenario play list

1. Separate the recording mode from the automatic recording actions. It might be desir-
able to be able to edit the list items WITHOUT having the automatic recording actions
enabled.

2. Might implement the BreakPoint item also (as a modal dialog with text).

3. Might implement some kind of configurable timer delays for ENC items and Pause
items.

2.2.3 Localization

1. Besides the language selection, you might implement a single checkbox (in the Lan-
guage menu) for *Use protocols in English’. When that is selected, all protocol related
texts would appear in english. In practice, this might be exactly what many people wish.
The protocol related localisable resources would be roughly the ones with the key starting
by model.variable’.

2.3 Customer commentsfor improvements

e The text for protocol header fields overlap on the arrows drawn in MSC when 2
units are very close. Data should be always visible in any situation, and it might
be necessary to provide the user with some zooming tool that will show the units
separately, that is visualizing with larger separation between the lines.

e While playing the MSC animation (play or step forward/backward), when 2 units
overlap, they would be better visualized so that their drawing is done separately.
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That would mean that first just one line for 1 unit is drawn and then later the second
one, even if their transfer happens at the same time.

In those networking scenarios where, in a given moment, lots of units are transferred
in a short period and so the text for their protocol header fields overlaps, it would
be nice to hide the text of the "background™ units so that the last ones, or the drawn
one is shown and clearly visible. Defining which units are background could be
tunable, as well.

Tunable animation steps: it would be nice to be able to have step settings that will
allow the user to step from send time to send time, or within receive times only, or
a mix of them. Nowadays the stepping is always done on both.

When the time difference between 2 unit transfers is very long, it should be so that
the animation speeds up by itself until between the two transfer.

The "Show data below now line" option would be interesting.

Some protocol header fields and variables are only protocol-useful in one of the di-
rections of a transfer. For instance, in an HTTP request, the URL field is necessary,
but it is not in the HTTP reply, so it should be possible for a given user through the
settings to visualize different variables and protocol header fields for the directions
host A to host B and host B to host A.

In the ENC diagram, the presence of a grey area in the packets (the one correspon-
dant to the payload) gives the idea that the unit goes from the right to the left on
the screen, so it gives the idea to the user that the packet in the network goes in that
same way, from the host represented on the right to the host represented on the left,
which may not be true. Additionally, the units in different layers can be transferred
in different directions.

Clicking on the arrows of the units to get information about them might be interest-
ing.
Visualizing the receive time of a unit as a variable (in a column) might be interest-
ing.

Some semantics or filtering options might be useful: for instance, if a protocol
header field such as SYN has a value 1 for only 2 units, in always value 0 for the
rest of units of the same layer, it should be possible to only show this field when its
value is or is not in a certain range, or has a certain value.

In the settings panel, when changing the scale settings, it should be interesting to
preview the changes or have an "Apply" button.

There are values such as RTO, or TCP states, that could be also calculated and
shown.

Buttons for speeding up or slowing animation speed on the fly (or a slider).



3 Working hours

Abbreviations used

e ME - Meeting (basically for full group, official, minutes taken, local or global)

GC - Global communication, other than meeting

e LC - Local communication, other than meeting

e PP - Project Planning, writing plans

e DE - Designing, writing design documents

e DO - Documenting the code or writing user documentation

e CO - Coding, including debugging

e TE - Testing (separate unit testing, functional testing, final testing)
e AD - Administration duties (eg. transcribing the minutes...)

e TM - Technical maintenance (Web sites, CVS, other software...)

e RE - Requirement Engineering

g.i. = general improvements, language corrections, layout, minor details

3.1 Petrozavodsk group

3.1.1 Andrey Ananin

Dat e Class Tine Description

22.01. 2004 VE 2 First | ocal neeting

23.01. 2004 VE 1 First nmeeting with Hel sinki group
23.01. 2004 PP 2 Sear chi ng ani mat or anal ogs

24.01. 2004 VE 1 First official Inspection neeting
of Petrozavodsk group

26. 01. 2004 VE 1 Local neeting

27.01. 2004 VE 2 Meeting wth Hel sinki group

28. 01. 2004 VE 2 First nmeeting with custoner

28. 01. 2004 VE 2 Meeting with Hel sinki group

29. 01. 2004 VE 1 Meeting with Hel sinki group
29.01. 2004 VE 1 Local neeting

29. 01. 2004 VE 1 Maki ng questi ons

30. 01. 2004 VE 2 Meeting with custoner

30. 01. 2004 VE 1 Meet i ng

01. 02. 2004 VE 4 I nspecti on neeting
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02. 02. 2004 PP 1 Maki ng I ntroduction in project
pl an

02. 02. 2004 RA 1 Maki ng Hi gh-1evel use cases nodel
02. 02. 2004 PP 1 Maki ng Resource requirenents
section in project plan

03. 02. 2004 PP 1 Maki ng SE tool s and techni ques
section in project plan

03. 02. 2004 RA 2 Changi ng Hi gh-1evel use cases nodel
03. 02. 2004 VE 2 Meeting with custoner

03. 02. 2004 VE 2 Meeting with Hel sinki group

04. 02. 2004 VE 1 Local neeting

04. 02. 2004 AD 1 Filling neeting mnutes

04. 02. 2004 PP 1 Changing SE tools section in
proj ect plan

04. 02. 2004 RA 1 Changi ng Hi gh-1evel division
section

05. 02. 2004 VE 2 Meeting with Hel sinki group and
| ocal neeting

05. 02. 2004 PP 1 Changi ng Organi sation section in
proj ect plan

05. 02. 2004 PP 1 Changi ng Project structure

di agr am

06. 02. 2004 VE 2 Meeting with custoner

06. 02. 2004 RA 2 Devel opi ng hi ghl evel use cases
nodel

06. 02. 2004 PP 1 Changi ng Organi sation section in
proj ect plan

06. 02. 2004 VE 2 Meeting with custoner

06. 02. 2004 VE 1 Local neeting

14. 02. 2004 VE 1 Local neeting

18. 02. 2004 VE 1 Local neeting

19. 02. 2004 PP 1 Checki ng project plan

19. 02. 2004 RA 1 Checki ng and changi ng

requi renments specification sections

20. 02. 2004 RA 2 Creating Anal yzer use cases
22.02. 2004 RA 2 Creating integral nodel of

Anal yzer

28.02. 2004 VE 1 Local neeting

28.02. 2004 RA 4 Message nmappi ng system

requi renents and ot her issues

01. 03. 2004 RA 1 Events cal cul at or system
requirenents

03. 03. 2004 RA 1 Local neeting

04. 03. 2004 RA 2 Revi ew requi renent s docunent
06. 03. 2004 RA 1 Local neeting



07.03. 2004
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DE 1 Start desi gn phase, general

structure of Design discussiom

09. 03. 2004 DE 2 Message nmapper and events
cal cul ator prelimnary design

10. 03. 2004 DE 2 Message napper and events
cal cul at or design; possible functions were discussed
12. 03. 2004 DE 1 Events cal cul at or desi gn

13. 03. 2004 DE 1 Event s cal cul at or design

15. 03. 2004 VE 1 Local neeting

15. 03. 2004 DE 2 Events cal cul ator design

16. 03. 2004 DE 2 Events cal cul at or issues
17.03. 2004 DE 1 Devel opi ng Message mappi ng
al gorithns

17. 03. 2004 DE 1 Scenari 0os review

18. 03. 2004 VE 2 Local neeting and action points
I ssues

19. 03. 2004 DE 2 Devel opi ng Events cal cul at or
al gorithns

20. 03. 2004 DE 2 Col | ective work on Events
cal cul ator al gorithns

22.03. 2004 DE 2 Col | ective work on PEF
22.03. 2004 DE 2 Events cl acul at or desi gn

23. 03. 2004 DE 2 Events cl acul at or desi gn
24.03. 2004 DE 2 Events cl acul at or desi gn

24. 03. 2004 DE 1 Readi ng Desi gn docunent

25. 03. 2004 VE 1 Local neeting about events
cal cul at or and nessage mappi ng al gorithns

25. 03. 2004 DE 1 G oup neeting and di scussing
I nternal data structures

26. 03. 2004 DE 1 Readi ng scenari os

27.03. 2004 DE 2 Anal yzi ng events and prot ocol
vari abl es

29. 03. 2004 VE 1 Local neeting

29. 03. 2004 DE 1 New di scussi on about events
cal cul ator and subdi vi sion of events cal cul at or

29. 03. 2004 DE 1 Events cal cul ator design

30. 03. 2004 DE 1 Events cal cul ator structure
desi gn

30. 03. 2004 DE 1 Layer splitter design

31. 03. 2004 DE 3 Layer splitter algorithns design
01. 04. 2004 DE 1 Layer splitter algorithns adding
01. 04. 2004 VE 2 Local neeting and events

cal cul at or behavi or nodel

02. 04. 2004 DE 1 Layer splitter design

02. 04. 2004 DE 1 Cal cul at or desi gn
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03. 04. 2004 DE 1 Events cal cul ator design

05. 04. 2004 VE 2 Desi gn i nspection neeting

05. 04. 2004 DE 1 Correcting Design docunent
07.04. 2004 DE 3 Correcting Design docunent

08. 04. 2004 DE 3 Correcting Design docunent

09. 04. 2004 DE 2 Correcting Design docunent

10. 04. 2004 DE 2 Correcting Events cal cul ator
13. 04. 2004 TE 1 Unit testing

14. 04. 2004 TE 1 Unit testing

14. 04. 2004 CO 2 Events cal cul at or inpl enenting
15. 04. 2004 BD 1 My birthday!...8)

17.04. 2004 CO 3 Events cal cul ator inplenentation
19. 04. 2004 VE 1 Local neeting

19. 04. 2004 CO 2 Cal cul ator inplenentation

20. 04. 2004 CO 2 Cal cul ator inplenmentation

21. 04. 2004 CO 4 Cal cul ator inplenmentation
(functions build flows, build_links)

22.04. 2004 CO 3 Cal cul ator inplenentation
(functions add_hosts, cal cul ate)

23.04. 2004 CcO 3 Cal cul ator inplenmentation
(functions add_hosts)

26. 04. 2004 CO 2 Cal cul ator inplenmentation
(functions for dropped events)

27.04. 2004 CO 3 Cal cul ator inplenentation
(functions for dropped events)

28.04. 2004 TE 3 Cal cul ator integration

30. 04. 2004 TE 4 Cal cul ator integration

01. 05. 2004 ™ 2 Techni cal issuses

01. 05. 2004 TE 3 Cal cul ator integration

02. 05. 2004 TE 3 Cal cul ator integration

03. 05. 2004 VE 2 Meeting with Hgroup

03. 05. 2004 ™ 4 Sol ving techni cal problens and
setting conputers

04. 05. 2004 VE 1 Local neeting

04. 05. 2004 TE 2 Test execution docunent

05. 05. 2004 DE 3 Change Data structures in Design
docunent

05. 05. 2004 DE 1 Change | npl enent ati on docunent
06. 05. 2004 VE 1 Meeting with H group

06. 05. 2004 ™ 1 Trying to run W ndunp tool

07. 05. 2004 DE 2 Change nodul es description in
Desi gn docunent

08. 05. 2004 DE 3 Change nodul es description in
Desi gn docunent

11. 05. 2004 DE 3 Change nodul es description in
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Desi gn docunent

11. 05. 2004 CO 1 Events cal cul at or bug fi xi ng

11. 05. 2004 ™ 1 Lanbda checki ng

12. 05. 2004 PR 3 Dacopan presenation in the PetrSuU
13. 05. 2004 VE 1 Local neeting

13. 05. 2004 TE 2 Test plan inspection

14. 05. 2004 TE 1 | mpl ement ati on docunent inspection
17. 05. 2004 VE 1 Local neeting

17. 05. 2004 ™ 1 Manual page structure conpiling.
19. 05. 2004 VE 1 Local neeting.

19. 05. 2004 DO 1 Witing part of nan page and
change Design and | npl enentati on docunents.

20. 05. 2004 VE 1 Local neeti ng.

20. 05. 2004 DO 1 Witing nman page.

27.05. 2004 DO 1 Witing features of the Analyzer,

whach are not i npl enented.

3.1.2 Mikhail Kryshen

Dat e C ass Ti me Descri ption

22.01. 2004 VE 2 First | ocal neeting

23.01. 2004 VE 1 First neeting with Hel sinki group
23.01. 2004 PP 2 Sear chi ng for protocol

vi sual i zati on Java appl ets

24.01. 2004 VE 1 Local neeting

26. 01. 2004 VE 1 Local neeting

27.01. 2004 VE 2 Meeting with the Hel sinki group
27.01. 2004 RE 1 Preparing questions for the
cust omer

28. 01. 2004 VE 2 First neeting with the custoner
28. 01. 2004 VE 2 Meeting with the Hel sinki group
29. 01. 2004 VE 1 Meeting with the Hel sinki group
29. 01. 2004 VE 1 Local neeting

29. 01. 2004 RE 1 Prepari ng questions for the
cust omer

30. 01. 2004 VE 2 Meeting with the custoner

30. 01. 2004 PP 1 Local neeting

01. 02. 2004 VE 4 I nspecti on neeting

02. 02. 2004 PP 2 Witing the organi zati on section
03. 02. 2004 RE 1 Witing the high-1level division
nodel

03. 02. 2004 VE 2 Meeting with the custoner

03. 02. 2004 VE 2 Meeting with the Hel sinki group
04. 02. 2004 VE 1 Local neeting
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04. 02. 2004 PP 1 Updating the organi zati on section
04. 02. 2004 PP 3 Maki ng new detail ed project
structure di agram

05. 02. 2004 VE 2 Meeting with the Hel sinki group
05. 02. 2004 VE 1 Scenari os

06. 02. 2004 VE 2 Meeting with the custoner

10. 02. 2004 RE 1 Witing the System Constraints
10. 02. 2004 VE 2 Meeting with the custoner

14. 02. 2004 VE 1 Local neeting

16. 02. 2004 AD 2 Transcri bi ng m nutes

17.02. 2004 RE 1 Wor ki ng on the Requirenents
speci fication docunent

17.02. 2004 RE 2 Lear ni ng tcpdunp

18. 02. 2004 VE 1 Local neeting

23.02. 2004 RE 2 Wor ki ng on System constraints and
System requirenents

23.02. 2004 ™ 2 The "di a needs X server"” problem
23. 02. 2004 VE 2 Local neeting

26. 02. 2004 AD 2 Transcri bing m nutes

26. 02. 2004 VE 1 Local inspection neeting

27.02. 2004 GC 1 Di scussi on on scenari os and
protocol events (forum

09. 03. 2004 cC 2 Readi ng forum and enai |

10. 03. 2004 DE 2 Readi ng the | atest Requirenment
spec. and Desi gn docunents.

10. 03. 2004 DE 1 Desi gni ng the protocol events
file format (PEF)

11. 03. 2004 VE 1 Local neeting

11. 03. 2004 DE 1 Desi gni ng PEF

11. 03. 2004 cC 1 Di scussing PEF in the forum

12. 03. 2004 AD 1 Transcri bi ng m nutes

12. 03. 2004 cC 1 Di scussing PEF in the forum

15. 03. 2004 VE 1 Local neeting

15. 03. 2004 cC 1 Di scussing PEF in the forum

16. 03. 2004 cC 1 Di scussing PEF in the forum

18. 03. 2004 VE 2 Local neeting

19. 03. 2004 DE 2 Revi ewi ng t he Desi gn docunent
20. 03. 2004 LC 2 Devel opi ng the Events Cal cul at or
al gorithm

22.03. 2004 DE 1 Readi ng about the scenario file

in the Requirenents Specification and Hel sinki group’s neeting
m nut es

22.03. 2004 DE 1 Desi gning the PEF Witer nodul e
22.03. 2004 VE 1 Local neeting

22.03. 2004 LC 1 Di scussi ng PEF
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22.03. 2004 GcC 1 Di scussing PEF in the forum

24. 03. 2004 AD 1 Transcri bing m nutes

24. 03. 2004 LC 1 Di scussi ng PEF and anal yzer

al gorithns

24.03. 2004 cC 1 Di scussing PEF in the forum

25. 03. 2004 GC 1 Di scussing PEF in the forum

25. 03. 2004 VE 1 Local neeting

25. 03. 2004 LC 1 Di scussi ng anal yzer’s internal
data structures

26. 03. 2004 DE 2 Desi gni ng the anal yzer’'s events
sequence structures

28. 03. 2004 DE 1 Desi gning the PEF Witer nodul e
29. 03. 2004 VE 1 Local neeting

29. 03. 2004 LC 1 Di scussing al gorithnms and data
structures

29. 03. 2004 DE 1 Updating the main and Anal yzer
desi gn docunents structure

31. 03. 2004 LC 1 Di scussing PTU - ES translation
al gorithm

31. 03. 2004 DE 1 Desi gni ng the anal yzer’s ES
structures

31. 03. 2004 LC 2 Consul tati on on network protocols
01. 04. 2004 DE 2 Designing the splitter algorithm
01. 04. 2004 VE 1 Local neeting

01. 04. 2004 LD 1 Di scussi ng the behavi oral nodel
01. 04. 2004 AD 1 Transcri bi ng m nutes

02. 04. 2004 DE 1 Desi gni ng PEF

02. 04. 2004 GC 1 Di scussing PEF in the forum

02. 04. 2004 DE 1 Desi gni ng the anal yzer’s ES
structures (diagram

03. 04. 2004 GC 1 Readi ng forum di scussion on the
drop tinme approxi mation

04. 04. 2004 DE 2 Desi gni ng the anal yzer’s ES
structures

04. 04. 2004 DE 2 Readi ng t he Anal yzer Design
docunent, preparing for the inspection neeting

05. 04. 2004 VE 2 Local design inspection neeting
05. 04. 2004 ™ 2 Readi ng di fferent coding
conventions docunents

06. 04. 2004 ™ 1 Readi ng t he GNU Codi ng St andards
docunent

06. 04. 2004 ™ 3 Making the initial Analyzer
directory structure and setting up the build system

07.04. 2004 LC 2 The Anal yzer sem nar

07.04. 2004 LC 2 Di scussing the Analyzer’s
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Di scussing PEF in the forum
Local neeting
Readi ng t he GNU Codi ng St andards

Configuring the build system

Witing test plan: unit testing
Local neeting

Transcri bi ng m nutes

Setting up the test suite
Adding the link structure to ES

| npl ementi ng data structures
Local neeting

| mpl enenting data structures
Di scussi ng PEF and ti mestanp

| mpl ementing PEF writer

Witing test plan: unit testing
Local neeting

Updates in different files
Configuring the build systemto

| npl ementing the splitter
Local neeting
Configuring the build systemto

| npl ementing the splitter

| npl ementing the splitter

| mpl enenting PEF witer
Configuring the test suite
| mpl enenting PEF witer
Local neeting

| npl ementing the splitter

| mpl enenting the splitter

| mpl enenting the splitter

| npl ementing the splitter
Testing the splitter
Testing the splitter
Local neeting

07.04. 2004 GC 2
08. 04. 2004 VE 1
08. 04. 2004 ™ 1
docunent

08. 04. 2004 ™ 1
writing READVE and Codi ngStyle
12.04. 2004 TE 2
12.04. 2004 VE 1
12. 04. 2004 AD 1
12. 04. 2004 ™ 1
14. 04. 2004 DE 1
di agram

14. 04. 2004 CO 1
14. 04. 2004 VE 1
14. 04. 2004 CO 1
15. 04. 2004 GC 2
format in the forum

15. 04. 2004 CO 1
19. 04. 2004 TE 1
19. 04. 2004 VE 1
19. 04. 2004 CO 1
19. 04. 2004 ™ 1
support internationalization (gettext)
21.04. 2004 CO 3
22.04. 2004 VE 1
22.04. 2004 ™ 2
link test progranms correctly
22.04. 2004 CO 1
23.04. 2004 CO 2
23. 04. 2004 CO 1
23. 04. 2004 ™ 1
23. 04. 2004 CO 2
24.04. 2004 VE 1
26. 04. 2004 CO 2
28. 04. 2004 CO 3
(unfragnentation)

29. 04. 2004 CO 3
(unfragnment ation)

30. 04. 2004 CO 5
30. 04. 2004 TE 2
01. 05. 2004 TE 1
01. 05. 2004 VE 1
01. 05. 2004 ™ 2

room 138

Configuring conputers in the



01. 05. 2004 TE 2
02. 05. 2004 LC 1
02. 05. 2004 TE 2
02. 05. 2004 ™ 1
02. 05. 2004 CO 3
03. 05. 2004 VE 2
03. 05. 2004 TE 3
04. 05. 2004 TE 2
04. 05. 2004 VE 1
04. 05. 2004 CO 3
05. 05. 2004 TE 2
05. 05. 2004 CO 3
splitter

06. 05. 2004 TE 2
06. 05. 2004 VE 1
06. 05. 2004 ™ 1
06. 05. 2004 TE 2
06. 05. 2004 CO 2
07. 05. 2004 TE 4
witer

08. 05. 2004 TE 2
10. 05. 2004 VE 1
10. 05. 2004 VE 1
10. 05. 2004 ™ 1
10. 05. 2004 TE 2
11. 05. 2004 AD 2
11. 05. 2004 TE 4
12. 05. 2004 TE 1
12. 05. 2004 ™ 2
12. 05. 2004 GC 1
13. 05. 2004 VE 1
13. 05. 2004 ™ 1
to nel ki npaasi

14. 05. 2004 CO 3
15. 05. 2004 ™ 1
Anal yzer source files

17. 05. 2004 VE 1
17. 05. 2004 TE 1
18. 05. 2004 ™ 1
Anal yzer source files

19. 05. 2004 VE 1
19. 05. 2004 ™ 1
i nclude the man page into distri
20. 05. 2004 VE 1
24. 05. 2004 VE 1

16

Testing the splitter
Anal yzer intregration
Testing the splitter
Installing Eclipse

I mproving the splitter
G obal neeting

Testing the Anal yzer
Testing the splitter
Local neeting

I mproving the splitter
Testing the Anal yzer
Wor ki ng on TCP support for

Creating additiona
G obal Meeting
Installing wi ndunp t ool
Testing the splitter

Debuggi ng TCP code in splitter
Testing the splitter and PEF

t cpdunp | ogs

Testing the Anal yzer

Local neeting

d obal neeting

Ani mat or | ocalization

Testing the Anal yzer
Transcri bi ng m nutes

Testing the Anal yzer
Integration testing

Preparing for the presentation
Presentation

Local neeting

Movi ng CVS repository from zeta

Fi xi ng splitter (bug #0014)
Addi ng copyright conmments to the

Local neeting
Testing the Anal yzer
Addi ng copyright conmments to the

Local neeting

Configuring the build systemto
buti on
Local
Local

neeting
neeting
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25. 05. 2004 CO 2 Fi xi ng bug 0022

25. 05. 2004 TE 2 Testing the Anal yzer and
review ng the code

26. 05. 2004 ™ 1 Revi ew ng error nessages and code
26. 05. 2004 DO 2 Revi ewi ng and correcting the

Anal yzer manual

27.05. 2004 DO 1 Witing the user manua

27.05. 2004 VE 1 Local neeting

27.05. 2004 ™ 1 Creating the Analyzer

di stri bution package and testing it

3.1.3 Kirill Kulakov

Dat e Task Ti me Descri ption

19.01.2004 ME 1 First neeting, discussion about our project
20. 01. 2004 RE 1 Readi ng customer proposals and distributed SE
docunent

22.01. 2004 ME 1 First informal neeting with Hel sinki group
22.01. 2004 PP 2 Preparing questions about project for

Hel si nki group

23.01.2004 ME 2 Meeting with Hel sinki group

23.01. 2004 LC 1 Meeting, distribution tasks between nmenbers
24.01. 2004 PP 2 Making questions for the custoner

24.01. 2004 LC 1 Meeting, distribution tasks between nmenbers
25.01. 2004 ME 1 Meeting, discussion about questions for
cust omer

26.01. 2004 LC 1 Meeting, distribution tasks between nenbers
27.01. 2004 ME 1 Meeting

27.01. 2004 ME 2 Meeting with Hel sinki group

28.01. 2004 ME 1 Meeting

28.01. 2004 ME 2 Meeting with Custoner

29.01. 2004 ME 1 Meeting with Hel sinki group

29.01. 2004 LC 1 Meeting, distribution tasks between nmenbers
30.01. 2004 ME 2 Meeting with Custoner

30.01. 2004 LC 1 Meeting, distribution tasks between nmenbers
01.02.2004 ME 4 Meeting, discussion about current state,

di stribution tasks between nenbers

03.02.2004 ME 4 Meeting with Custoner, discussion about
current tasks

04.02. 2004 ME 1 Meeting, Discussion after Custoner’s neeting,
di stribution tasks between nenbers

05.02.2004 ME 2 Meeting with Hel sinki group

05.02.2004 LC 1 Distribution tasks between nenbers
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05.02. 2004 PP 3 Preparing global schedul e

06. 02. 2004 RA 2 Di scussion about use case nodel

06. 02. 2004 ME 2 Meeting with Custoner

06.02.2004 LA 1 Distribution tasks between nenbers

06. 02. 2004 PP 4 Modifying d obal schedul e, maki ng GANTT

di agr am

08.02.2004 ME 2 Meeting, distribution tasks between nenbers
10. 02. 2004 ME 2 Meeting with Custoner

14.02. 2004 ME 1 Meeting, distribution tasks between nenbers
14. 02. 2004 GC 2 Answering and aski ng questions

18.02. 2004 ME 1 Local neeting

19. 02. 2004 LC 3 Distribution, ask, answer.

20. 02. 2004 RS Distribution tasks between nenbers

21.02. 2004 LC 2 Managenent

23.02.2004 ME 2 Local neeting

23.02.2004 LC 1 Distribution, ask, answer.

24.02.2004 LC 2 Distribution, ask, answer.

25.02. 2004 LC 1 Distribution, ask, answer.

26. 02. 2004 ME 1 Local neeting

26. 02. 2004 LC
27.02.2004 LC
09. 03. 2004 DE
10. 03. 2004 LC
11. 03. 2004 Me
11. 03. 2004 LC
12.03. 2004 LC
13.03. 2004 LC
15. 03. 2004 Me
15. 03. 2004 LC
16. 03. 2004 LC
16. 03. 2004 PP
17.03. 2004 DE
desi gn doc
17.03. 2004 LC Di stribution, ask, answer.

18. 03. 2004 VE 2 Local neeting
18.03.2004 DE 1 Participate in brainstorm
19.03.2004 LC 2 Distribution, ask, answer.
20.03.2004 LC 1 Distribution, ask, answer.
20.03. 2004 DE 2 Participate in brainstorm
22.03. 2004 LC 1 Local neeting

22.03.2004 DE 1 Participate in brainstorm
22.03.2004 LC 1 Distribution, ask, answer.
23.03.2004 LC 2 Distribution, ask, answer.
24.03. 2004 LC Di stribution, ask, answer.

25. 03. 2004 VE 1 Local neeting.

Di stribution, ask, answer.

Di stribution, ask, answer.
Make desi gn document structure
Di stribution, ask, answer.
Local neeting

Local comruni cation

Di stribution, ask, answer.

Di stribution, ask, answer.
Local meeting

Di stribution, ask, answer.

Di stribution, ask, answer.
Correct internal schedul e.
Make tenpl ate for anal yzer subsystens in

PR NRPRPRPNRPRPNNNRPRPREPNRPNNRPORNRNN

N
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27.
27.
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01.
01.
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04.
04.
04.
04.
04.
04.
04.
04.
04.
04.
04.
04.
04.
04.
04.
04.
04.
04.
04.
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2004
2004
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2004
2004
2004
2004
2004
2004
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2004
2004
2004
2004
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Participate in brainstorm

Revi ew requi renent docunent.

Di stribution, ask, answer.

Local neeting.

Di stribution, ask, answer.

Di stribution, ask, answer.

Make behavi oral nodel .

Make behavi oral nodel .

Make test docunent.

Di stribution, ask, answer.

Di stribution, ask, answer.

Local neeting

Di stribution, ask, answer.

Di stribution, ask, answer.

Make behavi oral nodel, introduction.
Make mai n nodul e and confi guration.
Local neeti ng.

Smal | fixes after neeting.

Di stribution, ask, answer.

Fi xed docunent after inspection.

Fi xed docunent after inspection.
Local nmeeting

Fi xed docunent after inspection.

Di stribution, ask, answer.

Fi xed desi gn docunent.

Fi xed desi gn docunent.

Local neeti ng.

Fi xed references, text, etc.

Local neeting

Di stribution, ask, answer.

Starts inplenmentati on docunent
Filling approach and validation testing.
Di stribution, ask, answer.

Local neeting

Di stribution, ask, answer.

Make test execution docunent, nmake tenpl ate
Di stribution, ask, answer.

Di stribution, ask, answer.

Di stribution, ask, answer.

| npl enent mai n nodul e.

Integration testing: nmain - cnd parser
Di stribution, ask, answer.

| mpl enent mai n nodul e.

Di stribution, ask, answer.

Local neeting.
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26.04.2004 TE 1 Filling test execution docunent.

26.04.2004 LC 1 Distribution, ask, answer.

27.04. 2004 TE 4 Integration testing: nmain - nessage mapper
28.04. 2004 TE 6 Integration testing: main - nmessage napper,
events cal cul at or

29.04. 2004 TE 3 Testing layer splitter nodul e.

30.04. 2004 TE 3 Testing layer splitter nodul e.

01.05.2004 ME 1 Local neeting

01.05. 2004 TE 5 Testing Events cal cul at or nodul e.

02. 05.2004 TE 4 Testing Events cal cul at or nodul e.

03. 05. 2004 TM 4 Configure conputers.

03. 05. 2004 ME 1 DaCoPAn neeti ng.

04.05.2004 TE 9 Wite integration tests, sone test execution
05.05. 2004 TE 7 Testing, fixed sonme bags in Analyzer

06. 05. 2004 TE 5 Create packet trace files, testing Analyzer
07.05.2004 TE 2 Testing ani mat or

08. 05. 2004 TE 3 Testing Anal yzer

WNOUOITNOPFRPPA~ADMMNOIOPFR, WW

10. 05. 2004 VE 1 Local neeting

10. 05. 2004 VE 1 d obal neeting

10. 05. 2004 ™ 3 Ani mat or | ocalization

10. 05. 2004 TE 2 Testing the Anal yzer

11. 05. 2004 TE 3 Testing the Anal yzer

12. 05. 2004 TE 2 I ntegration testing

12. 05. 2004 ™ 4 Preparing for the presentation

12. 05. 2004 cC 1 Presentation

13. 05. 2004 VE 1 Local neeting

13. 05. 2004 ™ 2 M nor fixes in Analyzer algorithm

13. 05. 2004 TE 3 Testing Anal yzer and Ani mat or
14. 05. 2004 TE 2 Testing Anal yzer
17.05.2004 ME 1 Local neeting

17.05.2004 TE 1 Fix bug in Analyzer

17.05. 2004 TM 1 Renovi ng accounts from work room
18.05.2004 LC 1 Distributing, ask, answer
19. 05. 2004 ME 1 Local neeting

20.05.2004 DO 1 Wite man page

20. 05. 2004 LC 2 Distributing, ask, answer

26. 05. 2004 LC 2 Distributing, ask, answer
27.05.2004 LC 3 Distributing tasks

w

WNNRRRRRR

3.1.4 Andrew Salo

Dat e C ass Ti me Description
22.01.2004 ME 2 First | ocal neeting
23.01. 2004 ME 1 First neeting with Hel sinki group
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23.01.2004 T™M 3 Working on CVS repositories
synchroni zati on probl em

24.01.2004 ME
26.01.2004 ME
26.01.2004 T™M 2
probl em

27.
27.
28.
28.
29.
29.
29.
30.
30.
01.
02.
02.
02.
and *.
03.
03.
03.
04.
04.
04.
05.
05.
05.
05.
06.
06.
10.
10.
10.
14.
14.
14.
17.
18.
18.

01.
01.
01.
01.
01.
01.
01.
01.
01.
02.
02.
02.
02.

02.
02.
02.
02.
02.
02.
02.
02.
02.
02.
02.
02.
02.
02.
02.
02.
02.
02.
02.
02.
02.

emui |

19.
20.
20.

02.
02.
02.

2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004 TM 1

fig to*.ep
2004 PP

2004 ME

2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
lists
2004 RA 1
2004 TM 1
2004 TM 1
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1 Local neeting
1 Local neeting
Wor ki ng on CVS repositories synchroni zation

Meeting with the Hel sinki group
Prepari ng questions for the custoner
First neeting with the custoner
Meeting with the Hel sinki group
Meeting with the Hel sinki group
Local neeting

Prepari ng questions for the custoner
Meeting with the custoner

Local neeting

I nspection neeting

Preparing environnent nodel diagram
Prepari ng system scope di agram

Modi fyi ng Makefile (translation from*.dia
s)

1 Modi fications in introduction

2 Meeting with the custoner

Meeting with the Hel sinki group

1 Local neeting

Transcri bing the m nutes

2 Modi fying system scope di agram

2 Meeting with the Hel sinki group
Transcri bing the m nutes

Textual description for system scope di agram
Dia installation at zeta.cs.karelia.ru
2 Meeting with the custoner

1 Local neeting

2 Conputing anal yzer size estimates
Changi ng system cont ext di agram

2 Meeting with the custoner

Local nmeeting

Transcri bing the m nutes

Computi ng anal yzer size estimtes

SSH public key authentication issues
Local neeting

Conmputi ng anal yzer size estimates; changing

Modi fyi ng data nodel
Regi stration issues
Cygw n i ssues
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23.
23.
25.
26.
26.
28.
01.
03.
03.
06.
07.
09.
10.
11.
11.
12.
13.
14.
15.
15.
15.
16.
17.
19.
19.
20.
20.
20.
21.
21.
22.
22.
22.
22.
22.
24.
24.
24.
25.
25.
25.
26.
26.
27.

02.
02.
02.
02.
02.
02.
02.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
02.
03.
03.
03.
03.
03.
03.
03.
03.

2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
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2004
2004
2004
2004
2004
2004
2004
2004
2004
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LC
DE 3
LC 1
AD 1

Modi fyi ng data nodel

Local neeting

Fi xi ng Project Plan docunent
Working with tcpdunp | ogs

Local meeting

Transcri bing the m nutes

Log Reader requirenments

Prot ocol event file requirenments
Local neeting

Transcri bing the m nutes

Local nmeeting

Li bpcap issues

Li bpcap i ssues

Subsyst ens desi gn

Local nmeeting

Subsyst ens desi gn

Subsyst ens desi gn

Subsyst ens desi gn

Subsyst ens desi gn

Local neeting

Transcri bing the m nutes

Subsyst ens desi gn

Li bpcap i ssues

Subsyst ens desi gn

Subsyst ens desi gn

Li bpcap issues

Li bpcap issues

Codi ng conventions issues

Local communi cati on

Li bpcap & tcpdunp issues

Subsyst ens desi gn

Subsyst ens desi gn

Li bpcap & tcpdunp issues

Local neeting

Desi gni ng protocol events file formt
Forum correspondence

Subsyst ens desi gn

Di scussing protocols & connections
Subsyst ens desi gn

Subsyst ens desi gn

1 Local neeting

1 Internal data structures di scussion
Log reader & data structures design
Log reader & data structures discussion
Transcri bing the m nutes

22



27.03.2004 DE 1 Log reader & data structures design
29. 03. 2004 ME 1 Local neeting

29.03. 2004 LC 1 Discussing algorithns and data structures
29. 03. 2004 TM 1 Desi gn docunent division

31.03.2004 DE 2 Data structures design

31.03.2004 LC 2 Consultation on network protocols
31.03. 2004 DE 2 Reading RFC s

01.04. 2004 DE 2 Data structures design

01.04.2004 ME 1 Local neeting

01.04. 2004 LC 1 Data structures discussion

01. 04. 2004 DE 2 Reading RFC s

02. 04. 2004 DE 3 Reading RFC s

02.04. 2004 DE 2 Data structures design

03.04. 2004 LC 2 Data structures discussion

05.04. 2004 ME 2 Local neeting (design docunent inspection)
05.04. 2004 AD 1 Transcribing the m nutes

07.04. 2004 LC 2 The Anal yzer design sem nar

07.04. 2004 DE 5 Data structures design

08.04. 2004 ME 1 Local neeting

08. 04. 2004 DE 4 Subsystens design

09. 04. 2004 DE 4 Subsystens design

10. 04. 2004 DE 2 Subsystens design

12.04. 2004 ME 1 Local neeting

12.04. 2004 CO 3 Inplenenting the Anal yzer

14.04. 2004 CO 2 Inplenenting conmand |ine parser & error
processi ng nodul e

14.04. 2004 ME 1 Local neeting

14.04. 2004 AD 1 Transcribing the m nutes

14.04. 2004 CO 1 Inplenenting conmand |ine parser & error
processi ng nodul e

15. 04. 2004 CO 6 Inplenenting | og reader

16. 04. 2004 CO 4 I nplenenting | og reader

17.04. 2004 CO 3 Inplenenting | og reader

19. 04. 2004 ME 1 Local neeting

19. 04. 2004 CO 3 Inplenenting | og reader

21.04.2004 TE 4 Test plan

21.04.2004 CO 2 Inplenmenting utility function
22.04.2004 TE 1 Test plan

22.04. 2004 ME 1 Local neeting

22.04. 2004 TM 3 Configuring test system

23.04. 2004 TE 6 Test planning, coding, configuring &
executing

24.04. 2004 TE 3 Modul es testing

24.04. 2004 LC 1 Local neeting

26.04. 2004 TE 5 Testing
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27.04.2004 TE 2 Log reader integration testing

28.04. 2004 CO 2 Inplenenting tine alignnments

29.04. 2004 TE 3 Testing | og reader

30.04. 2004 CO 4 I nplenenting HITP and DNS user defined ports

support

30.04. 2004 TE 3 Testing HTTP and DNS user defined ports
support

01.05.2004 ME 1 Local neeting

01. 05.2004 TM 2 Software installation

01. 05.2004 TE 2 Testing

10. 05. 2004 CO 4 I npl enenti ng HITP nessage parser

11. 05. 2004 CO 3 I nplenenting HTTP nessage parser
12.05.2004 CO 3 Fi xi ng HTTP nessage parser
12.05.2004 GC 1 Presentation

13. 05. 2004 CO 2 Fixing HTITP nessage parser

15. 05. 2004 CO 3 I npl enmenti ng ARP header witer

19. 05. 2004 CO 4 Code inspection & fixes

19. 05. 2004 ME 1 Local neeting

19. 05. 2004 AD 1 Transcribing the m nutes

19.05.2004 TM 1 Installation & configuration issues

19. 05. 2004 CO 1 Redirecting debug information output to
stderr

3.1.5 Viktor Surikov

Dat e Class Tine Descri ption

14.02. 2004 M 1 I have joined the project. First |ocal
meeting with nmy participation.

16. 02. 2004 PP 1 St udi ed the project plan.

17.02.2004 RE 1 Studi ed the current version of the

requi renents specification.

18.02.2004 ME 1 Local meeting.

19.02.2004 T™M 1  Adjust |ocal conputer for work with CVS and
server nelkii.cs.helsinki.fi.

20.02.2004 T™™ 1 Adj ust access to CVS. Made checkout. Studied
structure of directories and rules.

21.02.2004 RE 1 Pl ani ng structure of |owlevel use cases
nodel

23.02.2004 ME 1 Local neeting

24.02.2004 RE 2 Pai nted and added hi gh-1evel architecture
nodel .

25.02.2004 RE 1  Added high-level nodel in Requirenents
Speci fication. Made sketches for description of the Messages

mappi ng.
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26.02.2004 M 1 Local neeting. Revision Requirenents

Speci fication.

27.02.2004 RE 2 Wote conmment for high-level architecture
nodel of DaCoPAn.

27.02.2004 RE 1 Searched for defects and m stakes in

Requi renment s speci fication.

28.02.2004 ME 1 Local neeting

28.02.2004 RE 1 Corrected textual description for high-1evel
nodel

01.03.2004 RE 1 Message nmappi ng & Events cal cul ator system
requirenents

02.03.2004 RE 1 Started | ast inspection Requirenents
specification

03.03.2004 ME 1 Local neeting: Started design of Analyzer.

04.03.2004 RE 1 Fi ni shed i nspecti on Requirenent
speci fication.

05.03.2004 DE 1 First thoughts about design.
06.03.2004 M 1 Local neeting.

07.03.2004 DE 2 Desi gned general architecture nodel

09.03.2004 DE 2 Message nmapper and Events cal cul at or
prelimnary design

10.03.2004 DE 2 Pai nt ed general diagramof architecture
nodel . Added textual description for diagram

11.03.2004 DE 1 Fi xed architecture nodel diagram
11.03.2004 ME 1 Local neeting

12.03.2004 DE 1 Desi gn subnodul s and general architecture.
15.03.2004 ME 1 Local neeting

15.03.2004 DE 1 Desi gn date fl ow di agram

16.03.2004 DE 1 Devel opment Message Mapper al goritm
17.03.2004 DE 2 Pai nted and added Anal yzer architecture
di agr ans

18.03.2004 ME 2 Local meeti ng.

19.03.2004 DE 1 Wite end Message mapper al goritm
20.03.2004 LC 3 Meeti ng about Events cal cul ator Al goritns
22.03.2004 ME 1 Local neeting

22.03.2004 LC 1 Protocol evnts file format di sscussion
22.03.2004 DE 1 Design internal structure

23.03.2004 DE 2 Events cal cul ator design

23.03.2004 DE 1 Message napper design

24.03.2004 LC 1 PEF format di sscussion

25.03.2004 ME 1 Local neeting

25.03.2004 LC 2 Internal data structures di scussion
26.03.2004 DE 1 Data structure design

27.03.2004 DE 2 Data structure design

29.03.2004 ME 1 Meeting wth superviser
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29.03.2004 ME 1 Local neeting

29.03.2004 DE 1 Di scussi on about events cal cul ator and
subdi vi si on of events cal cul ator

29.03.2004 DE 1 Data structure design

30.03.2004 DE 1 Message mapper design

31.03.2004 DE 3 Message nmapper design and data structure
desi gn

01.04.2004 M 1 Local neeting

01.04.2004 DE 1 Message nmapper behavi or nodel design and
nessage napper design

02.04.2004 DE 3 Readi ng RFC about 1P.

07.04.2004 ?? O | was ill.

07.03.2004 DE 1 Message napper design

07.03.2004 DE 1 Message napper design

08.04.2004 M 1 Local neeting

08.04.2004 T™ 1 Readi ng t he GNU Codi ng St andards docunent
09.04.2004 CO 1 Started wite code

10.04.2004 CO 1 Wite code of data structures

12.04.2004 ME 1 Local neeting

12.04.2004 T™M 2 Problens with CVS.

13.04.2004 CO 2 I mplimentating the Message napper.
14.04.2004 M 1 Local meeti ng.

14.04. 2004 CO 2 I npl i mentating the Message mapper.
15.04.2004 CO 2 I mpl i mentating the Message mapper.
16.04.2004 CO 1 I npl i mentating the Message mapper.
17.04.2004 CO 2 I mplimentating the Message napper.
19.04.2004 ME 1 Local meeting.

19.04.2004 CO 2 I mplimentating the Message napper.
20.04.2004 CO 2 I nmpl i mentating the Message mapper.
21.04.2004 CO 3 I nmpl i mentating the Message mapper.
22.04.2004 ME 1 Local meeting.

22.04.2004 CO 1 I mplimentating the Message napper.
23.04.2004 CO 2 I mplimentating the Message napper.
24.04.2004 CO 3 I mpl i mentating the Message nmapper.

26.04. 2004 CO 3 I mpl i mentating the Message nmapper.
27.04.2004 CO 2 I mplimentating the Message napper.
28.04.2004 CO 3 Start integration the Message napper.
30.04.2004 CO 1 Implinentating the PEF witer.
01.05.2004 ME 1 Local neeting.

01.05.2004 T™™1 Set prograns on conputers in 138.
01.05.2004 CO 2 I mplinmentating the PEF witer.
02.05.2004 CO 1 Implinentating the PEF witer.
02.05.2004 CO 3 Testing and inplinmentating the PEF witer.
03.05.2004 CGC 1 To wel cone H group

03.05.2004 CO 3 Testing and inplinentating the PEF witer.
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03.05.2004 ME 2 G obal neeting.

04.05.2004 CO 3 Testing Analyzer and fixed errors in the PEF
witer.

04.05.2004 M 1 Local neeting.

04.05.2004 TE 2 Fi xed bugs in the PEF witer.
05.05.2004 TE 6 Fi xed some bags in Anal yzer.

06. 05.2004 TE 6 Fi xed some bags in Anal yzer.
05.05.2004 TE 6 Fi xed sone bags in Anal yzer.
08.05.2004 TE 6 Fi xed sone bags in Anal yzer.
10.05.2004 ME 1 Local neeting

10.05.2004 ME 1 d obal neeting

10.05.2004 TE 2  Start global integration testing.
11.05.2004 TE 3 Fi xed sone bags in Anal yzer.
12.05.2004 T™™ 1 Preparing for the presentation.
12.05.2004 CGC 1 Presentati on.

17.05.2004 M 1 Local neeting

17.05.2004 TE 1 Fixed format of variables in the PEF witer.

3.2 Helsinki group

3.2.1 Jari Aarniala

Dat e Task Ti nme Descri ption

21.01. 2004 VE 4 First neeting, discussions
with group nenbers

22.01. 2004 ™ 1 Looki ng at w ki systens
22.01. 2004 VE 1 First neeting with

Pet r ozavodsk group

23. 01. 2004 VE 2 Meeting with the Hel sink
group

25. 01. 2004 VE 3 Meeti ng, maki ng questions
for the custoner

27.01. 2004 VE 2 Meeting with Petrozavodsk
group

28. 01. 2004 VE 2 Meeting with the client

28. 01. 2004 AD 2 Witing neeting mnutes

29. 01. 2004 VE 1 Meeting with Petrozavodsk
group

29. 01. 2004 ™ 1 CVS repository installation
29. 01. 2004 PP 2 Witing risk analysis section
of project plan

29. 01. 2004 ™ 1 Install ed Vi ewCVS

30. 01. 2004 VE 2 Meeting with client

30. 01. 2004 VE 1 Di scussing the neeting



01. 02. 2004 ME 6
neeting with finnish team
03. 02. 2004 ME 2
03. 02. 2004 ME 1
Petrozavodsk team

05. 02. 2004 ME 2
05. 02. 2004 RE 5
06. 02. 2004 PP 1
section

06. 02. 2004 ME 2
cust oner

08. 02. 2004 RE 1
10. 02. 2004 ME 2
cust oner

10. 02. 2004 AD 1
-- 2. period

12. 02. 2004 ME 2
12. 02. 2004 PP 2
17. 02. 2004 ME 2
19. 02. 2004 RE 4
21.02. 2004 RE 3
Al exandri a

22.02. 2004 RE 1
di agram

-- 3. period

24.02. 2004 ME 2
27.02. 2004 RE 2
27.02. 2004 ME 2
29. 02. 2004 RE 1
01. 03. 2004 RE 2
system requi renents

02. 03. 2004 ME 2
04. 03. 2004 ME 2
04. 03. 2004 DE 2
08. 03. 2004 DE 2
09. 03. 2004 RE 2
09. 03. 2004 DE 3
Carl os

09. 03. 2004 ME 2
11. 03. 2004 ME 2
11. 03. 2004 DE 1
11. 03. 2004 RE 1

doc
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Requi renments elicitation

Meeting with the client
Meeting continued with

G obal neeting
Li st of scenarios
Fi ni shing risk analysis

G obal neeting, with

Wor ki ng on sone scenari os
d obal neeting, with

Witing neeting mnutes

Local neeting

Si ze estimte

Local neeting

Ani mati on types brainstorm ng
Ani mation type neeting at

Creat ed encapsul ati on ani mati on

Local neeting and review

Req doc: encapsul ati on ani mation
Local neeting

Req doc: aninmation types

Req doc: animation types,

Local neeting

Local neeting, design

Design w Jon & Jarkko

UML cl ass di agram sketch
Revi ewi ng req. doc

Design neeting with Al ex and

Req. doc review

Local neeting

Desi gn di scussi ons

Fi xes to section 2 of req.
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11. 03. 2004 DE 2 Draft of coding conventions
docunent

12. 03. 2004 DE 3 Desi gni ng data structures
with Al ex and Carl os

-- 4. period

15. 03. 2004 DE 4 Codi ng/ desi gni ng prototype
cl asses and tests

16. 03. 2004 VE 2 Local neeting, design

16. 03. 2004 GC 1 Mai | / f orum comuni cati on
18. 03. 2004 VE 2 Local neeting

18. 03. 2004 DE 1 Desi gn di scussi ons

22.03. 2004 cC 1 Mai | about the XM format,
forum di scussi ons

22.03. 2004 DE 2 Codi ng prototype cl asses,
addi ng themto CVS

23.03. 2004 VE 2 Local neeting

25. 03. 2004 VE 3 Local neeting and design

di cussi ons

28. 03. 2004 DE 4 Designing XM. I/ 0O cl asses
29. 03. 2004 DE 1 Changes to XM. DTD

29. 03. 2004 GC 1 Mai | + forum comruni cations
05. 04. 2004 DE 4 Design for PEF and scenario
file

06. 04. 2004 VE 2 Local neeting

06. 04. 2004 DE 2 Desi gn for PEF and scenario
file

07.04. 2004 DE 3 Changes to XM. DTD and PEF
07.04. 2004 AD 1 Ant build script for publishing
j avadocs

08. 04. 2004 CO 2 Testing the XStream library
12. 04. 2004 CO 4 PEF reader + unit tests

13. 04. 2004 CO 2 PEF reader

13. 04. 2004 VE 2 Local neeting

13. 04. 2004 CO 1 Java issues with Carlos and
Al ex

13. 04. 2004 CO 4 Conmi tti ng changes, solving
conflicts, coding conventions docunent

14. 04. 2004 AD 2 Ant build script changes (jar
t ar get,

publ i shi ng j avadocs)

14. 04. 2004 DE 2 Changes to XML DTD, forum
di scussi ons

15. 04. 2004 VE 2 Local inplenentation neeting

15. 04. 2004 AD 2 Setting up shared Eclipse
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installation, trying out test coverage tools

15. 04. 2004 CO 3 Fi ni shing the PEF

15. 04. 2004 cC 1 DTD/ ti nestanp format di scussion
I n forum

19. 04. 2004 DE 2 Fi nali zing (hopefully) PEF DID
f orum commruni cati on

20. 04. 2004 CO 7 Codi ng data structures and PEF
reader

20. 04. 2004 VE 2 Local neeting

22.04. 2004 CO 6 Scenario file coding, team work
at dept.

24.04. 2004 CO 4 Scenario file coding + test cases
25. 04. 2004 CO 2 Scenario file, forum
commi cat i ons

27.04. 2004 CO 3 General inprovenments to test
cases, Enc discussion with Jon

27.04. 2004 VE 3 Local neeting

28. 04. 2004 CO 2 Enc panel graphics

29. 04. 2004 VE 2 Local neeting

29. 04. 2004 CO 9 Codi ng the Enc pane

-- Petrozavodsk!

03. 05. 2004 CO 5 Pet r ozavodsk: codi ng the Ani nat or
03. 05. 2004 VE 1 d obal neeting

04. 05. 2004 CcO 8 Codi ng, pef reader changes

05. 05. 2004 CO 9 Codi ng, scenario file

06. 05. 2004 CO 9 Codi ng, scenario file

06. 05. 2004 VE 1 G obal neeting

07. 05. 2004 CO 10 Ni ce | ongi sh codi ng session

08. 05. 2004 CO 6 Codi ng, testing

-- 09.05.2004 - a day off

10. 05. 2004 CO 11 Testing scenarios and ani mation
sequences

11. 05. 2004 CO 7 Updati ng desi gn docunent, coding
progress indicator

12. 05. 2004 CO 5 Moved resources to a new

directory, added |icenses to about box

-- Back in .fi

19. 05. 2004 VE 3 Meet i ng

19. 05. 2004 CO 3 Bug fixes, getting conputer up to
date with | atest version

20. 05. 2004 DO 5 Created i npl enentati on docunent,

updat ed design doc with diagrans etc.
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20. 05. 2004 CO 2 Bug hunting, email comrunication
24. 05. 2004 CO 5 Bug fixes, enabled variables to
be host-specific

25. 05. 2004 VE 2 Meet i ng

27.05. 2004 DO 5 User manual, files section + one
bug fix to iterator

27.05. 2004 VE 2 THE deno!

3.2.2 Carlos Arrastia Aparicio

DATE CLASS HOURS TASK
-- 1st period

21.01. 2004 ME 2 1st project neeting

23.01. 2004 GC 2 Read info about CVS

23.01.2004 ME 2 Goup neeting

23.01. 2004 ME 2 Common neeting with russian group.

Adm ni strative affairs

23.01. 2004 TM 2 Website ideas/planning with Jonat han

25.01. 2004 TM 2 Website planni ng, research

25.01. 2004 ME 3 Meeting with workgroup to di scuss questions
to present to the custoner.

25.01. 2004 TM 3 Website devel opnent.

27.01. 2004 TM 3 Adaptation of layout to the Tw ki website and
nore features.

27.01.2004 ME 2 Meeting with russiang group to discuss

adm nistrative affairs and questions to present to the customer.
28.01. 2004 ME 2 First neeting with custoner.

28.01. 2004 GC 2 Prepare presentati on about TW ki honepage.
29.01. 2004 ME 1 Meeting with russian group to discuss nore
questions to present to the customer.

29.01. 2004 TM 3 Regi ster users in Tw ki systens and set up
sone features of it.

30.01. 2004 GC 2 Wite first part of Basic use of CVS

30.01. 2004 ME 3 Second neeting with custoner to ask questions
about product, and neeting with russian group to assign task for
next neeting.

30.01. 2004 AD 2 Type m nutes of day

31.01. 2004 PP 1 Find resources requirenents and nonitoring
with Al ex

01.02. 2004 ME 4 Meeting of finnish group to find

requi erements

02.02.2004 GC 1 Wite second part of Basic use of CVS



03.02.2004 ME 4
website
I nprovenent s
™ 3

04.
05.
05.

02.
02.
02.

t hem

06.
06.
08.
09.

10.
12.
17.
17.
18.
19.
19.
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23.
24.
27.
01.

02.
02.
02.
02.

2nd peri

02.
02.
02.
02.
02.
02.
02.
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02.
02.
02.
03.

2004
2004
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2004
2004
2004
2004

2004
2004
2004
2004
2004
2004
2004
2004
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PP
PP

od
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VE
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PP
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PP
PP
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PP
NE
NE
PP
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Common neeting with russian group and sone

Forum set - up
Conmon neeting with russian group
Di scussi on about scenarios and way to present

Meeting with the custoner
Type m nutes of the neeting
Scenari os

Scenari os

Meeting with the custoner

Hel si nki Group Meeting

Hel si nki Group Meeting

Correct Scenari os

Correct Scenarios and tenpl ates
Hel si nki Group Meeti ng
Scenari os and use-cases
Scenari os and use-cases

Scenari os and use-cases
Hel si nki Group neeting
Hel si nki Group neeting
El aborating and refining sections of

Requi renents Specifications
02. 03. 2004 ME
02. 03. 2004 PP
speci fication

04.
08.
09.
09.
09.
09.
10.
11.
12.

03.
03.
03.
03.
03.
03.
03.
03.
03.

4t h peri

2004
2004
2004
2004
2004
2004
2004
2004
2004

NE
PP

PP
DE
NE
AD
AD
NE
DE

od

2
1

Hel si nki Group neeting
Sone fixes done in the Requirenents

docunent

2

WNDNWNEDNDN

Hel si nki Gorup Meeti ng

Revi ew ng Requirenents specifications
Revi ewi ng Requirenents specifications
Data structures design

Requi renents specifications review
Typing m nutes of the review

Typing m nutes of the review

Hel si nki Group Meeting

Data structures design
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03.
03.
03.
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03.
03.
03.
03.
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04.
04.
04.
04.
04.
04.
04.
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2004
2004
2004
2004
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2004
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2004
2004
2004
2004
2004
2004
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Make changes to requirenents specification

Data structures design
Data structures design

Hel si nki Group Meeting

Hel si nki Group Meeting
Data Structures Design

Hel si nki Group Meeting
Data Structures Design

Typi ng m nut es.

Desi gn docunent.

Hel si nki Group Meeting
Witing docunent

Desi gn notes framework
Witing design docunent
Design with group nenbers
G oup neeting

G oup neeting

Witing settings framework.
G oup neeting

Setting up eclipse and naki ng sone codi ng

Witing classes for the data structures.
Witing settings panel and other classes

G oup neeting

Witting settings panel

Witting settings panel and read code of the

menbers of the group

2004 ME 2
2004 AD 1
2004 CO 2
2004 CGC 3

G oup neeting

Witing mnutes of the neeting

| mprovenents in the settings panel
Readi ng nail to update know edge about

i nprovenents in the |ast days and readi ng code.

23.04. 2004 CO 2 Wite exanple protocol events file to be used
wi th the ani mator

24.04.2004 CO 2 Wite exanple protocol events file to be used
wi th the ani nmator

25.04.2004 CO 4 Wite exanple protocol events file to be used
wi th the ani mator

27
27
28
29
29

.04
.04
.04
.04
.04

.2004 ME 2
. 2004 CO 4
.2004 CO 7
.2004 ME 2
. 2004 CO 3

G oup Meeting
Codi ng new settings panel
Codi ng new settings panel
G oup neeting
Codi ng new settings panel
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-- in Petrozavodsk

03.05.2004 CO 5 in Petrozavodsk: coding

03.05.2004 ME 1 in Petrozavodsk: group neeting

04. 05. 2004 CO 8 in Petrozavodsk: coding and runnig tests
05.05.2004 CO 9 in Petrozavodsk: coding

06. 05.2004 CO 9 in Petrozavodsk: coding

06. 05.2004 ME 1 in Petrozavodsk: group neeting

07.05. 2004 CO 10 in Petrozavodsk: coding, testing
08.05.2004 CO 9 in Petrozavodsk: coding, testing

10. 05.2004 CO 9 in Petrozavodsk: coding, testing
11. 05. 2004 CO 11 in Petrozavodsk: coding, testing
12.05.2004 CO 4 in Petrozavodsk: coding, final testing
12.05.2004 AD 1 in Petrozavodsk: presentation

-- i n Hel sinki

16. 05. 2004 DO 3 Witing javadocs

19. 05. 2004 ME 2 Group neeting

19. 05. 2004 AD 2 Making static mrror of tw ki and forum

22.05. 2004 DO 2 conpl eted spani sh | ocalisation

23.05.2004 DO 2 Witting javadocs

23.05.2004 DO 2 Creating structure of user manual HTM
23.05.2004 DO 2 Witing user manua

24.05.2004 DO 2 Witing user manua

24.05. 2004 DO 2 Witing user manua

24.05. 2004 DE 3 Updati ng desi gn docunent

25.05.2004 ME 2 G oup Meeting

27.05.2004 AD 3 Presentation.

28.05.2004 TM 3 Creating infrastructure for the downl oad page
29.05.2004 TM 6 Creating infrastructure for the downl oad page
30.05.2004 TM 6 Creating infrastructure for the downl oad page
31. 05. 2004 AD 4 Downl oad page and docunentati on CD

3.2.3 Jonathan Brown

Dat e Task Ti nme Descri ption

-- 1st period

21.01. 2004 VE 4 first neeting

22.01. 2004 ™ 2 web page wor k

22.01. 2004 VE 1 nmeeting with group2
23.01. 2004 VE 2 i nternal neeting
23.01. 2004 ™ 1 tenpl ate transl ation
24.01. 2004 ™ 2 web page g.i

25.01. 2004 VE 4 nmeeting at Wayne’s



27.01. 2004
27.01. 2004
29. 01. 2004
30. 01. 2004
01. 02. 2004

nmeeti ng groupl

03. 02. 2004
03. 02. 2004
05. 02. 2004
06. 02. 2004
06. 02. 2004
09. 02. 2004
09. 02. 2004

-- 2nd period

12. 02. 2004
pl anni ng
14. 02. 2004
17. 02. 2004
17.02. 2004
stuff

19. 02. 2004
t eamwor k

& status
19. 02. 2004
ani mati ons
21.02. 2004
Al exandri a

-- 3rd period

23.02. 2004
24.02. 2004
24.02. 2004

conmuni cati on

24.02. 2004

conmuni cati on

02. 03. 2004

ani mati on types

02. 03. 2004
04. 03. 2004
04. 03. 2004
Jari

09. 03. 2004
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nmeeting with group2
web page g.i.

ri sk anal ysis

di scussi on

suU
TU
TU
TH
FR
FR

TU
TU

TH
SA
TU
TU

TH

TH

SA

TU
TU

TU
TU
TU
TH
TH

TU

requirenments elicitation

manager neeting, 9, with Taina
neeting: with Kojo and w t hout

nmeeting, scenarios, schedul e
g.i.

meeti ng

orgz section, g.i.

| ast nmeeting with g2

First internal specs neeting +
writing orgz section, g.i
nmeeting with guys

progress report & other admn

short neeting to sort out

/w Vesa & Jari doodling

Ani mation type neeting at

ReqDoc g.1i.

Local neeting and review

M sc forumand mai l

M sc forum and nmai

vari ous i nprovenents,
neeting

norni ng neeting, design talk

design work with Jarkko and

Preparing for review neeting
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09. 03. 2004 VE 2 TU Req. doc review

10. 03. 2004 cC 1 WE M scel | aneous forum
correspondence

11. 03. 2004 VE 2 TH Local neeti ng

11. 03. 2004 DE 5 TH Desi gn neetings, Jarkko/ Ul
desi gn

-- 4th period

14. 03. 2004 RE 2 SU Language i nprovenent of reqgdoc
16. 03. 2004 VE 2 TU Working U neeting with Kojo &
Jar kko

17. 03. 2004 cC 1 VWE M scel | aneous correspondence
22.03. 2004 cC 1 MO M scel | aneous correspondence
23.03. 2004 VE 2 TU Meeti ng about design

25. 03. 2004 VE 2 TH Revi ew Meeting and design talk
25. 03. 2004 DE 1 TH XML battles Jari Vesa

26. 03. 2004 cC 1 FR M scel | aneous correspondence
26. 03. 2004 DE 1 FR Swi ng/ ecl i pse research

30. 03. 2004 VE 1 TU hal f of neeting (left early)
30. 03. 2004 GC 1 TU m scel | aneous Forum and mai
01. 04. 2004 VE 2 TH nor ni ng neeting

01. 04. 2004 DE 3 TH design with Jarkko

02. 04. 2004 DE 3 FR norni ng design with Jarkko
06. 04. 2004 VE 2 TU Meeti ng

08. 04. 2004 VE 1 TH Meeti ng

08. 04. 2004 DE 3 TH Desi gn w Jar kko

09. 04. 2004 CO 7 FR long friday coding session
11. 04. 2004 cC 1 SU general forum stuff and mail
12. 04. 2004 CO 7 MO nonday codi ng Jarkko and
Jonat han

13. 04. 2004 GC 1 TU general correspondence

14. 04. 2004 CO 2 WE general inprovenents

16. 04. 2004 cC 1 TU general correspondence

18. 04. 2004 cC 1 TU general correspondence

20. 04. 2004 VE 2 TU neeti ng

20. 04. 2004 CO 2 TU codi ng enctreenodel

21.04. 2004 CO 2 TU codi ng enctreenodel

22.04. 2004 CO 6 TH nor ni ng codi ng neeting

23. 04. 2004 CcO 2 FR codi ng enc panel begi nning
24.04. 2004 CcO 4 SA studying enc panel stuff

25. 04. 2004 CO 1 SU codi ng enc panel stuff

27.04. 2004 VE 3 TU neeting, with Kojo denp
27.04. 2004 CO 3 TU codi ng enct reenodel

29. 04. 2004 VE 2 TH Meet i ng
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29. 04. 2004 AD 1 TH preparing for trip

- - Petrozavodsk

03. 05. 2004 AD 5 MO CVS negoti oati ons,
prepar ati ons

03. 05. 2004 VE 1 MO d obal neeting

04. 05. 2004 CO 8 TU Codi ng, testing

05. 05. 2004 CO 9 WE Codi ng, not emanager

06. 05. 2004 CO 9 TH Codi ng

06. 05. 2004 VE 1 TH d obal neeting

07. 05. 2004 CO 10 FR Codi ng

08. 05. 2004 CO 9 SA Codi ng

-- Vet er ans day

10. 05. 2004 DO 11 Local i zation / presentation
11. 05. 2004 DO 10 Localization / coding /
presentation

12. 05. 2004 DO 5 Present ati on

- - Hel si nki

19. 05. 2004 VE 2 VE 9 neeting

19. 05. 2004 DO 4 Local i zati on, manual pl anning
20. 05. 2004 cC 1 Random mai | i ng, communi cating
23. 05. 2004 cC 1 Mai ling / conmunic

23. 05. 2004 DO 2 user manua

25. 05. 2004 DO 1 manual

25. 05. 2004 VE 2 nmeeting TUE 1600

3.2.4 Alejandro Fernandez Rey

DATE CLASS HOURS TASK

21.01. 2004 ME 2 first neeting with the project, nanagenent
stuff mainly.

22.01.2004 ME 1 first neeting with whole group, unofficial.
23.01. 2004 ME 2 neeting of the Hel sinki group, visit of
supervi sor, role decision and tool presentation.

23.01. 2004 PP 2 neeting of the whole group, role decision and
techni cal matters conment ed.

23.01. 2004 AD 2 m nutes of the neetings summary and
transcription.

25.01. 2004 ME 3 unofficial meeting of Helsinki group, first
guestion list for the custoner.

26. 01. 2004 DE 2 tcpdunp manual reading and tests (tcpdunp
out puts exam nation).

27.01. 2004 ME 2 neeting of the whol e group.

27.01.2004 AD 3 minutes of the nmeeting summary and
transcription, TWki building.
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28.01. 2004 ME 2 group neeting, first tine with customer.
29.01. 2004 ME 1 group neeting, tool presentations, project
plan matters and next neeting with custoner preparation.
30.01. 2004 ME 3 group neeting, tool presentations, questions
to the custoner, requirenents gathering.

30.01.2004 AD 2 minutes of the neeting transcription.
01.02.2004 ME 6 unofficial neeting of Helsinki group,

requi renments docunent el aborati on.

03.02.2004 PP 2 witing reporting/nonitoring and resource
requi renent parts of project plan.

03.02.2004 ME 4 group neeting, third nmeeting with custoner,
requirenents elicitation and project planning.

03.02. 2004 AD 1 wor ki ng hours docunent redaction.

04.02.2004 TM 1 TWki system sections update.

04.02.2004 PP 2 nonitoring and reporting parts of project
pl an conti nued.

05. 02. 2004 ME 2 group neeting

05.02. 2004 RE 7 scenario list elaboration for requirenents
docunent

05.02.2004 AD 2 m nutes of the neeting sunmary and
transcription, TWKki building

06. 02. 2004 AD 2 project plan corrections
06. 02. 2004 ME 2 group neeting

06. 02.2004 ME 2 scenario list task distribution
09. 02. 2004 RE 2 scenari os conpl etion

10. 02. 2004 ME 2 group neeting

12.02. 2004 ME 2 group neeting

17.02. 2004 ME 2 group neeting

17.02. 2004 RE 1 networking scenarios conpl etion
19. 02. 2004 ME 1 group neeting

19. 02. 2004 RE 4 use cases and networ ki ng scenari os

el aboration
23.02. 2004 RE
el aborati on
24.02.2004 ME 2 group neeting

w

use cases and networ ki ng scenari os

01. 03. 2004 RE 3 use cases and scenari os review for
requi renents docunent
02. 03. 2004 ME 2 group neeting

02.03.2004 AD 2 mnutes of the neeting transcription.

04.03. 2004 ME 2 group neeting

08.03.2004 DE 3 initial design of data structures
09.03.2004 DE 1 initial design of data structures
10. 03. 2004 ME 2 group neeting; requirenments docunent review



11. 03. 2004
11. 03. 2004
12. 03. 2004

15. 03. 2004
docunent
16. 03. 2004
docunent
conpl et ed
16. 03. 2004
18. 03. 2004

25. 03. 2004
28. 03. 2004

30. 03. 2004
31. 03. 2004
01. 04. 2004
04. 04. 2004

06. 04. 2004
06. 04. 2004
06. 04. 2004
06. 04. 2004

mAME MARS MR Am & & RAM

NDNDNDN

i ntroduction

07.04. 2004

DE

i ntroduction

08. 04. 2004
08. 04. 2004

VE
DE

09. 04.
11. 04.

1.4.2

2004 CO
2004 CO
specs

12. 04. 2004

21. 04. 2004
22.04. 2004
24.04. 2004
XML f or nat

27.04. 2004
28. 04. 2004
29. 04. 2004
30. 04. 2004
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TE
TE

TE
TE
TE
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group neeting
design with group
data structures design

maki ng changes to section 4 of requirenments

maki ng changes to section 4 of requirenments

group neeting
group neeting for design

group neeting
design with group

group neeting

design and witing design docunent
group neeting

desi gni ng notes franmework

witing design docunment introduction
design with group nenbers

group neeting

continued witing design docunent

continued witing design docunent

group neeting

changes to desi gn docunent

coded data structures

coded data structures, went through Java

coded data structures

read forumand mails and code
desi gned PEF scenarios for testing
desi gned scenarios for testing, wote themin

group neeting

created structure and tests for test plan
witing test plan

witing test plan
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03.05.2004 TE 5 in Petrozavodsk: witing test plan and
running test cases

03.05.2004 ME 1 in Petrozavodsk: group neeting

04.05. 2004 TE 8 in Petrozavodsk: witing test plan and
runni ng test cases

05.05.2004 TE 9 in Petrozavodsk: witing test plan and
runni ng test cases

06. 05. 2004 TE 9 in Petrozavodsk: witing test plan and
running test cases

06. 05. 2004 ME 1 in Petrozavodsk: group neeting
07.05.2004 AD 2 in Petrozavodsk: witing m nutes
07.05. 2004 TE 8 in Petrozavodsk: running test cases, testing

user interface
08.05.2004 AD 2 in
updating TW ki

Pet r ozavodsk: publi shing docunents and

08. 05.2004 TE 4 in Petrozavodsk: running test cases, testing
user interface

10.05.2004 ME 1 in Petrozavodsk: group neeting

10. 05. 2004 TE 10 in Petrozavodsk: running test cases, witing
test execution doc

11.05.2004 TE 7 in Petrozavodsk: running test cases, witing

test execution doc
12.05.2004 TE 3 in Petrozavodsk:
executi on doc

testing, witing test

19. 05. 2004 ME 2 group neeting

22.05. 2004 CO 2 conpl eted spani sh | ocalisation

23.05.2004 TE 2 witing test execution docunent

24.05.2004 TE 5 witing test execution docunent

25.05.2004 TE 1 witing test execution docunent

25. 05. 2004 ME 1 group neeting

25.05.2004 AD 2 witing mnutes

26. 05. 2004 TE 2 finished test execution docunent

26. 05.2004 DO 4 witing concl usion docunent

26. 05. 2004 TE 3 running anal yzer to prepare deno presentation
27.05. 2004 TE 2 running anal yzer to prepare denp presentation
27.05.2004 DO 2 witing conclusion docunent

27.05.2004 GC 1 denp presentation

28.05.2004 DO 1 witing concl usion docunent

28. 05. 2004 GC 2 deno presentation to custoner

28. 05. 2004 DO 6 witing conclusion docunent

30.05.2004 DO 2 witing conclusion docunent
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31.05.2004 TM 4 final fixes to prepare cd for supervisors

3.2.5 Jarkko Laine

Date  Task Time Description

21.01.2004 ME 2 First project neeting

21.01.2004 LC 2 Informal neeting with the project group
21.01. 2004 PP 1 Doing research on LaTeX

22.02.2004 PP 2 LaTeX research continued

22.02.2004 &C 1 First informal neeting with group 2
23.01.2004 MeE 2 Second project neeting with the Hel sink
group

23.01.2004 WME 2 First formal neeting with the Petrozavodsk
group

23.01. 2004 PP 1 LaTeX research conti nued

24.01.2004 AD 2 Updating the docunent tenplates
25.01.2004 PP 2 Preparing questions for the client
27.01.2004 TM 3 Installing TWKi

27.01.2004 WME 2 Formal neeting with the Petrozavodsk group
27.01.2004 TM 3 Setting up TWKi

28.01.2004 ME 2 First neeting with the client
29.01.2004 ME 1 Meeting with the Petrozavodsk group
29.01.2004 TM 3 Setting up TWki, witing mnutes etc.
30.01.2004 WME 2 Meeting with the custoner

30.01.2004 LC 1 Discussing the neeting with the group.
01.02.2004 ME 6 Discussing product requirenents
03.02.2004 ME 2 Meeting with the custoner

03.02.2004 ME 2 Meeting continued w thout the custoner
04.02. 2004 PP 1 Witing the requirenments docunent
04.02.2004 TM 3 Setting up the forumw th Carl os
05.02.2004 ME 2 Meeting

05.02.2004 TM 1 Processing group inages

05.02.2004 PP 1 Witing project plan

06.02.2004 ME 2 Meeting

09. 02. 2004 PP 1 Witing the project plan

09.02.2004 ME 6 Sauna evening

10.02.2004 ME 2 Meeting w client

-- Second period

12.02. 2004 ME
12. 02. 2004 PP
13. 02. 2004 AD
13.02. 2004 GC

Meet i ng

Readi ng and review ng project plan
Witing neeting mnutes

Witing cooments about the project plan

P FP,DNW®W



17.
17.
17.
19.
22.

23.
24.
24.
24.
25.
27.
29.
01.
02.
02.
02.
04.
09.
09.
11.
11.

16.
16.
18.
23.
25.
30.
31.
01.
01.
02.
06.
06.
06.

09.
12.
13.
13.

02.
02.
02.
02.
02.

Thi

02.
02.
02.
02.
02.
02.
02.
03.
03.
03.
03.
03.
03.
03.
03.
03.

Fourth period

03.
03.
03.
03.
03.
03.
03.
04.
04.
04.
04.
04.
04.

04.
04.
04.
04.

2004 PP
2004 ME
2004 PP
2004 ME
2004 LC
rd period
2004 LC
2004 AD
2004 AD
2004 ME
2004 DE
2004 ME
2004 DE
2004 DE
2004 DE
2004 ME
2004 AD
2004 ME
2004 AD
2004 ME
2004 ME
2004 DE

2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004

2004
2004
2004
2004
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Witing and reviewi ng the project plan
Meet i ng
Fi ni shing project plan
Meet i ng

Wir ki ng (use cases, scenarios) with Carlos

Use cases with Carl os and Al ex
Witing mnutes

Organi zing the requirenents specs doc
Meet i ng

Working with requirenents

Meet i ng

Requi renent s

Requi renent s

Fi ni shing requi renents docunent
Meet i ng

Publ i shing the requirenents docunent
Meet i ng

Preparing for the review

Proj ect review

Meet i ng

Design neeting with Jonathan (U)

Maki ng changes to the regdoc
Meet i ng

Meet i ng

Meet i ng

Meet i ng

Meet i ng

Desi gning the U class hierarchy
Meet i ng

U design w Jonat han

U design w Jonat han

U design

Meet i ng

Witing mnutes

Long friday codi ng session
Monday codi ng Jarkko and Jonat han
Meet i ng

Addi ng m nutes and upl oadi ng anal yzer desi gn



doc
15.
15.
15.
17.
20.
20.
21.
22.
22.
24.

27.
28.
30.

03.
03.
04.
05.
06.
06.

07.
08.
10.
11.
12.
12.

19.
23.
23.

25.
27.

27.
27.

04.
04.
04.
04.
04.
04.
04.
04.
04.
04.

04.
04.
04.

05.
05.
05.
05.
05.
05.

05.
05.
05.
05.
05.
05.

05.
05.
05.

05.

05.
05.
05.
manua

2004
2004
2004
2004
2004
2004
2004
2004
2004
2004

2004
2004
2004

2004
2004
2004
2004
2004
2004

2004
2004
2004
2004
2004
2004

2004
2004
2004

2004
2004

2004
2004
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Meet i ng

Fi xi ng and publishing the desi gn docunent
Codi ng UFO panel and Mai nFrane

Codi ng. .

Meet i ng

Codi ng Mai nFrane

Codi ng Mai nFr anme

Meet i ng

3 Codi ng Mai nFrane and UFO panel

4 pure coding. .

88mB88&R

group neeting
codi ng
codi ng

N b~ W

Pet r ozavodsk: codi ng

Pet r ozavodsk: group neeting

Petr ozavodsk: coding and runnig tests
Pet r ozavodsk: codi ng

Pet r ozavodsk: codi ng

Petr ozavodsk: group neeting

588878 887 88=

= O O 0k O
505 5 5 5 5 O

CO 10 in Petrozavodsk: coding, testing
CO 9 in Petrozavodsk: coding, testing
CO 9 in Petrozavodsk: coding, testing
CO 11 in Petrozavodsk: coding, testing
CO 4 in Petrozavodsk: coding, final testing
AD 1 in Petrozavodsk: presentation

ME 2 group neeting
AD 3 working on the DaCoPAn photo al bum
AD 2 preparing wi ndows installer for the ani mator

ME 1 group neeting
ME 1 DaCoPANn presentation

CO 1 fixing last m nute bugs
DO 2 publ i shi ng docunentation and witing user

3.2.6 Vesa Vainio

DATE CLASS HOURS TASK
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21.01.2004 ME 4 Initial neeting (formal +i nfornmal)

21.01. 2004 AD 2 Pl anni ng di nner

22.01. 2004 ME 5 Initial nmeeting with Petro group + dinner
23.01. 2004 ME 2 First formal neeting with Petro group
26.01.2004 AD 4 Initially preparing the ’Educationa

Gui del i nes’ neno

27.01.2004 ME 2 Meeting (both groups)

28.01. 2004 ME 2 First neeting wth Custoner

29.01. 2004 AD O Sick | eave

30.01.2004 AD O Sick |eave

31.01.2004 AD 5 Reading different nenos, finalizing

" Educati onal Guidelines’ and preparing nmeno on ' Layered Event
Ti el i ne’

03.02. 2004 ME 4 Meeting with Custoner

04.02. 2004 AD 3 Transcribing m nutes fromyesterday neeting
05.02.2004 ME 2 d obal neeting, msc issues

05.02.2004 RE 3 Preparing List of Scenarios with other guys
06. 02. 2004 ME 2 Meeting with Custoner

06. 02. 2004 AD 1 Pl anning for sauna

09. 02. 2004 AD 4 Pl anni ng and preparing for sauna

09. 02. 2004 ME 6 Sauna eveni ng

10.02. 2004 RE 2 Witing description of networking scenario
f or mat

10. 02. 2004 3 Meeting with Custoner

VE
10. 02. 2004 GC 1 Suggestion on TCP state nodel
-- 2nd period

12.02. 2004 ME 2 Local neeting

12.02. 2004 LC 2 Di scussion about size estimte

16. 02. 2004 RE 2 Description of conponents used in size
estimte

17.02.2004 ME 2 Local neeting

17.02.2004 GC 1 Witing nai

19. 02. 2004 RE 5 Brai nstorm ng and processi ng about MSC
requirenents

21.02.2004 RE 3 Meeting about animation types
22.02.2004 GC 1 Msc forumand mai|l conmuni cation
22.02. 2004 RE 2 Created nsc-di agram eps

NN

-- 3rd period

24.02.2004 RE 2 Editing Requirenments Spec
24.02. 2004 ME 2 Local neeting
26.02.2004 GC 2 M sc communi cation

NN



27.
27.
27.
29.
01.
01.
02.
02.
03.
04.
04.
07.
09.
09.
10.
11.
16.
18.
22.
22.

02.
02.
02.
02.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.
03.

2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004

proposal

23.
24.
24.
29.
30.
01.
03.
05.
05.
06.
06.
07. 04.
witing VS
08.
10.
11.
11.
13.
14.
15.
16.

17

03.
03.
03.
03.
03.
04.
04.
04.
04.
04.
04.

04

04.
04.
04.
04.
04.
04.
04.
04.

04

2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004

2004
2004
2004
2004
2004
2004
2004
2004
2004

MSCPanel )
18. 04. 2004

AAMBRABRAREEEAA
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Editing requirenents

Local neeting

Transcri bing m nutes

M sc communi cati on

M sc conmuni cati on

Editing req spec

Editing req spec

Local neeting

Mai | about net scen priorities
Local nmeeting

Coding first version of MSC proto
Forum di scussi on

RegSpec review neeti ng

Revi ew ng t he ReqSpec

Draft of Control Signals Franmework
VE 4 Design neeting

M sc conmuni cati on

Desi gn neeti ng

Design for ani mati on sequence
Readi ng, anal ysis and di scussion of Jarkko’s

Desi gn neeting

Meeting m nutes

Ani mat or architecture description & diagram
Forum readi ng & comrenti ng

Desi gn neeting

Desi gn neeting

Mai | and forum conmuni cati ons

Local mails

Design details for control signals framework
Ani mat i on sequence design

Desi gn neeting (formal +i nformal)

Desi gni ng ani mati on sequence recordi ng and

ff

Meet i ng

Codi ng

Codi ng

Forum and mai |l s

Meet i ng

Mai | s

Meet i ng

Codi ng (thinking about MSCPanel)

Codi ng ( MSCHeader Panel and sonme stuff for

Codi ng (pai nt Col uims for MSCPanel)



20.
20.
21.
22.
23.
26.
27.
27.
28.
29.
29.
03.
03.
04.
05.
06.
06.
07.
08.
10.
10.
11.
12.
16.
17.

18.

04.
04.
04.
04.
04.
04.
04.
04.
04.
04.
04.
05.
05.
05.
05.
05.
05.
05.
05.
05.
05.
05.
05.
05.
05.
code. .
05.

2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004

2004
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opti m zation

19.
19.

05.
05.

nouse

20.
20.
21.
22.
22.
23.
23.
24.
25.
25.
25.
26.
26.
27.

05.
05.
05.
05.
05.
05.
05.
05.
05.
05.
05.
05.
05.
05.

2004
2004

2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
2004
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Meet i ng

Meeting m nutes
Communi cat i on
Meet i ng

Codi ng

Codi ng

Codi ng

Meet i ng

Codi ng

Meet i ng

Codi ng

Meet i ng

Codi ng

Codi ng

Codi ng

Codi ng

Meet i ng

Codi ng

Codi ng

Codi ng

Meet i ng

Codi ng

Codi ng

Setting up the environnment again
More work with environnment and | ooki ng at

Fi xi ng M5CCol umMbdel and starting with

Meet i ng
Fi ni shing optim zation, noving now line with

Bugfi xes and finetuning for MSC

Witing sone javadocs for aninseq

Some bugfixing & optim zation
Local i sation and rel ated bugfi xing & tuning
Updat i ng desi gn docunent

Updat i ng desi gn docunent

Smal | bugfi xi ng

Debuggi ng, nostly scenario functionality
Meet i ng

Sonme debuggi ng and fine-tuning

Witing user manual (scenario section)

Fi nalising different docunents

Fi xi ng scenari os & one MSC bug

The deno



28. 05. 2004 TE 1 Checking recent fixes
28. 05. 2004 ME 2 The deno for M. Kojo
28.05.2004 CO 1 Fixing the remaining bug in MC
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